
PUBLIC WORKS PRIORITY LIST
2002-2003

PUBLIC 
WORKS AREA PROJECT RESPONSIBLE 
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Highway Whitney Ave Street Betterment Perreault & Knipe Under design plan of winter bidding with construction to 
be completed by September 1st. 1

Highway Storm Drainage Program Perreault & Knipe Next project Elm Street and Willard Avenue 1

Highway Traffic Signalization - Town Center Perreault & Knipe
25% plans submitted to MHD.  Design of expanded 
project including Maple/Main intersection is ongoing. On 
2002 TIP

1

Highway Holden Street/Main Intersection Perreault 25% plans submitted to MHD.  Project must be 
completed by 7/1/02 1

Highway Harrington Avenue(includes Old Mill Road to 
Main & Rte 9 intersection) Perreault, Knipe & Tozeski

Awaiting status of design plan to determine timetable 
for installation of 12-inch main. Spring 2005 next time 
maintenance work is scheduled.

2

Highway Harrington Avenue/Rte 9 Intersection Perreault On TIP for 2004.  Plan is for this to be 100% State 
project. 3

Highway Extend sidewalks - Floral Street Area Perreault & Knipe Awaiting design 3

Highway Cherry Street Improvement Perreault & Hale On TIP for 2002 with Oct 2003 completion 3

Highway Main Street(Rte 290 to Maple Avenue) Perreault & Knipe Awaiting GIS plotting and flyover. On TIP for 2005 3

Highway Gulf/Sewell/Holden Street Improvements Perreault & Knipe Some improvements to be part of Summit Ridge 
Subdivision 3

Highway Grafton Street(Rte 9 to Center) Perreault & Knipe On TIP for 2006 3

Highway Sidewalk Master Plan Perreault & Knipe To be developed 4

Highway Lake Street Perreault & Knipe
Project now undergoing corridor study.  Proposed for 
2007 TIP advanced to BOS for action pursuant to new 
protocol

4

Highway Connector Road Maple to Main Street Morgado To be developed 4

Highway North & Prospect Streets Perreault & Knipe To be developed 4

Highway Colonial Drive Perreault & Knipe To be developed 4
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Sewer I & I Program Perreault & Tozeski
Ongoing program.  Smoke tested large area for the 
Rolfed Ave station.  TV camera to be started on Oct 29-
30 on Shady Ln trunk line

1

Sewer Holden Street Extension Perreault & Tozeski Gravity and force main lines complete.  State permit 
acquired.  Pumps station under construction 1

Sewer Odor Control Pilot Program Tozeski Bioxide chemical being used on permanent basis at 
Rolfed Ave station with success 1

Sewer Comprehensive Wastewater Management 
Planning Project (CWMP) Perreault & Tozeski Phase I recently completed.  Ongoing project 1

Sewer Rate Study/I&I Charges/Assessment Rates/ Off 
Site Credits Tozeski Part of CWMP study determination 2

Sewer Ultimate Plant Capacity Tozeski Part of CWMP study determination 3

Sewer Cherry Street Pumps Station Upgrade Tozeski System is at maximum capacity with limitation being the 
4" force main 3

Sewer Study capacity problems at Hill Street & Rolfe 
Avenue Perreault & Tozeski Part of CWMP study determination 3

Sewer Overall system design study Perreault & Tozeski Part of CWMP study determination 3

Water Altitude Valves/SCADA Upgrade (1) Tozeski Under design 1

Water Water Management Act Permit Revision (2) Tozeski Ongoing discussions with DEP 1

Water New Source Approval Home Farm 6-2 (3) Tozeski Ongoing discussions with DEP 1

Water New Water Source(s) Tozeski Well drilling scheduled for October 1

Water Oak Street Booster Station Tozeski
Awaiting land purchase and design.  Project to be 
undertaken with Rte 9 improvements. Spring 2003 
construction

2

Water Route 9 to Temple Hill Extensions (4) Tozeski Awaiting design - Spring 2003 construction 2
Water Well Installations Maple Ave & New HS Perreault/Snell Awaiting Start 2

Water Rate Study Tozeski Awaiting start 3

Water Back-up Generator Gulf Street BPS (5) Tozeski Awaiting design 4

2 of 4 8/14/2002



PUBLIC WORKS PRIORITY LIST
2002-2003

PUBLIC 
WORKS AREA PROJECT RESPONSIBLE 

PERSON(S) STATUS TIER

Water Harrington Avenue(includes Old Mill Road to 
Main & Rte 9 intersection) Perreault, Knipe & Tozeski Awaiting status of design plan to determine timetable 

for installation of 12-inch main 4

Parks & Rec Dean Park Improvements (2001) Snell Project under construction 1

Parks & Rec Rehab Play Courts - Coolidge/Edgemere Snell Project awaiting bidding 1

Parks & Rec Municipal Drive Fields Snell Waiting on design and funding 2

Parks & Rec Maple Avenue Phase II Snell Waiting on design and funding 2

Parks & Rec Lake Street Park Development Snell Master plan still under review.  Construction of access 
road now in permitting 3

Parks & Rec Development of Swimming Area Snell Part of Lake Street Park 3

Parks & Rec Cross Town Trail Snell Awaiting start 4

Parks & Rec Neighborhood Park Improvements Program Snell Program under development 4

Cemetery Continued Expansion Snell Project under construction 1

Landfill Landfill Reuse Perreault & Allen Program under development 4

Bldgs & Grounds Beal Elevator Cox Project under construction 1

Bldgs & Grounds New High School Project Cox Project under construction 1

Bldgs & Grounds High School to Middle School Renovation Cox Current bid schedule is 12/1/01 1

Bldgs & Grounds Beal Parking Lot Cox Awaiting design/Summer 2002 construction 1

Bldgs & Grounds Additional Classrooms - North Shore Cox Awaiting 11/13/01 STM 2

Bldgs & Grounds Renovation - Middle School- East Cox To Be Developed 4

Engineering GIS Perreault Phase I ongoing.  Phase II contract under review to be 
awarded in October 2001 1
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Engineering Stormwater Management Plan Perreault Ongoing project.  Now in information gathering.  Point 
source discharges to Lake Quinsigamond to be located. 1

Engineering Lake Quinsigamond/Flint Ponds 319 Grant Perreault
Locating point source discharge points.  Select location 
and design and inspect installation of best management 
practices treatment alternative for 1 to 2 locations.

1

Tier 1                 Projects that are under active design or construction or projects scheduled for construction
                            within the next (12) months.             

Tier 2                Projects under design or active review and study that are planned for advancement as tier 1 
                            projects within the next (12-24) months.    

Tier 3                Projects under conceptual review or development where no significant commitment of time or
                            materials has been made.

Tier 4                 Projects in preliminary development or study that are shown for informational  purposes only.
                                             

Explanation of Tier Classifications
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